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SAIVing Acquisition Excellence
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During the 1970s and
1980s, with the Cold
War as the driver, per-
formance was the in-
dependent variable.

Planning to fight against over-
whelming numbers impelled
developers of weapon systems
to emphasize performance over
other variables. To fight an
enemy at a 3-to-1 deficit re-
quired precision weapon sys-
tems with little room to trade
off performance characteristics.
Following the fall of the Soviet
Union in 1989 and the subse-
quent overwhelming victory
over Iraq in 1991, the Depart-
ment of Defense (DoD) faced
the task of downsizing military forces and programs in
response to a declining defense budget. The result for the
acquisition community was to shift the focus of programs
from performance to cost. Program managers (PMs) began
to trade off performance and to extend schedules in order
to maintain their acquisition programs within cost. 

In SAIV, schedule is the primary program driver. This is
not, however, a license for PMs to disregard cost or to pro-
vide systems with less capability than required by the
warfighter. SAIV balances schedule, cost, and require-
ments but maintains schedule as the primary driver. 

SAIV isn’t a buzzword for undisciplined cost growth. It is
a multi-disciplined function bound with parameters for
both cost and performance. Program managers, at all lev-
els,  must conduct intensive program cost analyses that
provide realistic cost data from which to baseline pro-
grams. SAIV is also not an excuse to deliver a product that
doesn’t meet user performance requirements. Interac-
tion with users in developing a time-phased, incremen-
tal approach for performance capabilities ensures that
threshold capabilities are never compromised.

Why schedule? Schedule is the forcing function that dri-
ves other parameters. It is as much a matter of discipline
to meet schedule in acquisition as it is for a battalion com-

mander to make his start point
(SP) on time. Just as other units
depend on the battalion com-
mander, so PMs have both the
soldier and other acquisition
programs depending on them
to deliver on schedule.

The ramifications of not mak-
ing schedule are far-reaching.
First, schedule cannot slip with-
out driving up cost. Costs in-
crease because years have been
added to the program. You
must maintain both the pro-
duction and technology base.
Closing down certain aspects
of the program is usually not
feasible. People with institu-

tional knowledge of the program are generally moved to
other programs where their skills can be immediately put
back to use, and it is very difficult to regain that lost knowl-
edge. Additionally, program delays may cause production
lines to be stopped, and there is generally a large, often
prohibitive, cost associated with stopping production and
then restarting. 

SAIV Begins Early
To ensure the warfighter is provided with required capa-
bilities as rapidly as possible, the materiel developer must
understand the tenets of SAIV and apply them to the pro-
gram. SAIV begins early in the acquisition process. Once
the mission needs statement (now the initial capabilities
document [ICD]) is approved, the combat developer trans-
lates the need into operational requirements (capabilities
description document [CDD]). It is here that the founda-
tion for SAIV is laid. The combat developer can no longer
take an all-or-nothing approach to requirements. The Joint
Capabilities Integration and Development System (JCIDS)
now replaces the previous requirements generation
process and requires that CDDs be blocked into incre-
ments to allow the deployment of an initial military ca-
pability that meets a current operational need that is ca-
pabilities-based and anchored in proven technology. The
first set of blocked requirements in the CDD must repre-
sent the minimal essential capability required by the
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warfighter or other capabilities that enhance combat ef-
fectiveness, where technology is mature enough to meet
those requirements without risk to schedule. The capa-
bilities are based on a functional area analysis (FAA) and
outlined in the ICD. Additional requirements may be added
to Block I as objective requirements that allow the ma-
teriel developer to expend funds on their development if
technology matures faster than anticipated, but does not
jeopardize the initial procurement if those capabilities are
not realized. Block II capabilities and beyond are also
based on the FAA, which assesses mission needs for op-
erational capabilities, projected threat assessment, and
assessment of technologies beyond the first blocked in-
crement. These capabilities may not be fully known yet
but may be loosely outlined in a spiral development ap-
proach.

It is critical for the materiel developer to be involved up
front and early with the ORD or capabilities production
document (CPD) development. This is not so that the ma-
teriel developer can provide less capability than the com-
bat developer requires in order to facilitate meeting
ORD/CPD requirements. The materiel developer is there
to act as an advisor to the combat developer on the state
of technology. The PM can alert the combat developer to
requirements that are not technologically feasible within
the stated time frame of the increment or block. He can
also assist the requirements community in determining

the best requirements block to insert advanced technol-
ogy requirements. It is crucial that combat and materiel
developers not push the limits of technology in a Block I
CDD/CPD requirement. However, if that capability is a
key performance parameter for the system to meet op-
erational needs, then realistic cost estimates and devel-
opmental schedules must be established to avoid cost
overruns and schedule slips.

Parallel with the development of the CDD/CPD is the de-
velopment of the acquisition plan and/or strategy. This is
another foundation product that will determine the PM’s
ability to provide combat-critical systems to the warfighter
in a timely manner. In planning the contract strategy, the
PM mustn’t lose sight of the fact that program budgets
are never really secure. Numerous demands are placed
against limited resources, and rarely are a program’s funds
untouched throughout its lifespan. Understanding this,
PMs must develop contract strategies that allow for the
successful execution of the program even if funds previ-
ously allotted to the program are not available. 

Contract strategies should maximize the use of options
to the greatest extent possible. The number and size of
options will likely depend on several factors, such as low
rate initial production (LRIP) quantities and economic
order quantities. However, contracts should be broken
down into options that allow the PM to buy the lowest
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number of systems reasonable without driving up costs.
Costs can be kept under control if these options are iden-
tified during the contracting phase where competition
between vendors will tend to keep costs under control.
Contracts that have large options may jeopardize their
ability to meet schedule if the funding available is not suf-
ficient to cover the entire option. In this case, contract
modifications have to be made, and this will both delay
deliveries and increase cost. 

The Schedule is Key
The second part of the acquisition plan/strategy that is
paramount to the foundation of SAIV is the schedule. Mil-
itary officers, with their aggressive Type A personalities,
tend to be unrealistic in the development of schedules. It
is essential to strike a balance between the warfighter’s
needs to get operational capabilities to the field as rapidly
as possible, and realistic developmental time lines, based
on either proven or maturing technologies. Technology
readiness levels are excellent tools a PM can use to de-
termine when technology is ready for insertion or pro-
duction development. Materiel developers should never
underestimate the hidden challenges of software devel-
opment and integration, hardware development and in-
tegration, or testing, certification, and qualification. Since
“schedule” is the cornerstone of SAIV, the importance of
developing a realistic schedule on which to base the pro-
gram cannot be overstated.

After the CDD/CPD has been
completed, the materiel devel-
oper has to translate the opera-
tional requirements into perfor-
mance-based specifications. The
DoDD 5000.1 states: “When
using performance-based strate-
gies, contractual requirements
shall be stated in performance
terms, limiting the use of mili-
tary specifications and standards
to Government-unique require-
ments only.” Performance-based
specifications allow for multiple
alternative technical approaches
to achieve the stated require-
ment. The implication is that
when not constrained by re-
strictive specifications, the mili-
tary can maximize the use of
commercial off-the-shelf (COTS)
and government off-the-shelf
(GOTS) items as well as the cre-
ativity of industry. This reduces
the risk of both cost overruns
and schedule slips for the de-
velopment of military-unique
equipment.

Developing the Budget
The final step is the development of a budget that is sound
and reflects the financial requirements to meet the needs
of the program. Loss of some current year funding should
never jeopardize the ability of the program manager to
execute the program. It should represent only a quantity
of systems (under options) that cannot be procured dur-
ing that acquisition cycle. The PM should also develop an
unfunded requirements (UFR) strategy to replace current
year funding in order to meet military quantity or capa-
bility requirements.

Discipline Drives Success
The foundation for SAIV must be laid in the acquisition
plan, contract strategy, CDD/CPD, performance-based
specification, and budget. Once the foundation for SAIV
has been put into place, program managers will be able
to execute programs that provide useful military capa-
bilities to the operational user as rapidly as possible. Pro-
gram managers will be able to trade off quantities and
capabilities responsibly without jeopardizing program
schedule or execution. SAIVing acquisition excellence is
a disciplined approach to responsible acquisition leader-
ship and management.
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